




MICKA

PHOTOGRAPHY

PORTFOLIO

WEB DEVELOPMENT

June 1st, 2026

Web Development Proposal: Professional Photography Portfolio

Overview

The goal is to create a high-performance, immersive digital portfolio tailored for athletic photography. Leveraging Next.js technology and a custom-built design system, we will ensure a seamless user experience with a specific focus on high-speed performance and elegant motion design.

Proposal validity: 15 days

Phase 1: Project Scope

The technical implementation and custom development of the digital platform for Micka's sports photography portfolio is proposed. Based on the design system, UI Kit, and Home prototype already approved in Phase 1, a robust development will be carried out using state-of-the-art technologies.

- **Superior Performance and SEO:** Native development with Next.js and Tailwind CSS, guaranteeing minimum loading times, optimization of heavy images, and an ideal semantic structure for Google positioning.
- **Pixel-Perfect Implementation & Motion Engineering:** Exact translation from Figma design to code, incorporating fluid animations and premium scroll-based transitions using the GSAP library.
- **Page Development (6 in total):**
 - **Home:** Main landing page with the defined immersive and interactive experience.
 - **Portfolio:** Dynamic gallery organized by sports categories or albums.
 - **About Me:** Optimized biographical section with the discussed contrast and legibility standards (Disability/Inclusion).
 - **Reviews:** Featured space for client testimonials.
 - **Collabs:** Section dedicated to brands, clubs, and institutional collaborations.
 - **Contact:** Functional form for quotes and direct inquiries.
- **Custom Content Management System (CMS):** Integration of an intuitive and secure admin panel (with authentication) so you can upload, edit, or delete images, portfolio albums, testimonials, and texts independently without depending on a programmer.

June 1st, 2026

Phase 2: Project Stages and Timeline

Development will be executed in an estimated timeframe of **4 to 5 weeks**, divided into the following delivery and validation milestones:

- **Stage 1: CMS Architecture and Structure (Week 1)** Configuration of the development environment in Next.js. Database creation and CMS modeling for dynamic loading of images, portfolio, reviews, and collabs. Implementation of the administrator login screen.
- **Stage 2: Home and Subpage Layout (Week 2)** Frontend development of the Home Page (Desktop & Mobile) under pixel-perfect logic. Implementation of the 5 subpages (Portfolio, About Me, Reviews, Collabs, Contact) consistently applying the approved UI Kit and design system. Interconnection with CMS data.
- **Stage 3: Motion Engineering with GSAP (Week 3)** Phase exclusively dedicated to advanced interactivity. Implementation of entry animations, smooth transitions between sections, and scroll-based effects using GSAP, achieving the fluid and dynamic experience suitable for athletic photography identity.
- **Stage 4: Optimization, Testing, and Launch (Week 4)** Loading optimization and automatic compression of multimedia content (lazy-loading of photographs). Usability and visualization tests on different devices. DNS delegation, secure server configuration, and production publishing.

Note: Each stage requires express client approval to proceed to the next.

Phase 3: Budget and Economic Conditions

- **Integral Web Development (Phase 2): \$1,200 USD**
Includes: Next.js programming, custom CMS integration, advanced GSAP animations, responsive subpage design, technical SEO optimization, and production setup.

The budget includes:

- Full development of the site structure and admin panel.
- Infrastructure management, server configuration, and initial deployment.
- Technical optimization for speed and adaptive multimedia compression
- Final live onboarding for project presentation
- Corrections and approvals by email

June 1st, 2026

The budget does not includes:

- Annual domain cost (.com or similar).
- Server infrastructure costs (priority will be given to services with free tiers like Vercel and Cloudflare R2. Should future traffic or storage volume require a paid plan, the server cost will be the client's responsibility).
- Content writing, legal texts, or new photographic/audiovisual production.
- Uploading or editing new content outside of the already specified.
- Website maintenance (review service proposal)

Phase 4: Monthly Support and Maintenance

To ensure the platform continues to function optimally, quickly, and securely after launch, a monthly technical support subscription is offered:

- **Monthly Investment: \$50 USD / month.**
- Included services:
 - Server stability monitoring and renewal of security certificates (SSL).
 - Technical dependency updates for Next.js and libraries to prevent vulnerabilities or loading failures.
 - Periodic backups of the database and content uploaded to the CMS.
 - Up to 2 monthly hours for minor adjustments or resolution of doubts about panel usage.

Phase 5: Terms and Conditions

- **Payment Method:** 50% as a down payment to start Stage 1, and the remaining 50% upon final delivery of the functional and published website.
- **Correction Limit:** Up to two (2) consolidated correction instances per stage are included. Once a stage is approved, later structural changes to it will have an additional cost.
- **Estimated Timeframe:** 4 to 5 weeks from the signing of the agreement, receipt of initial payment, and delivery of pending accesses or materials. This time lapse could suffer modifications due to delays in the costumer answers (content delivery, reviews, approvals)